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Dr. Justice Devaraju Nagarjun, Chairman  

Sri. Raghu Kancharla, Member (Technical) 

Between: 

M/s Sunshakti Solar Power Projects Private Limited 

16A/20 W.E.A Main Ajmal Khan Road, Karol Bagh 

New Delhi 110005, India          ...Petitioner 

AND 

1. Northern Power Distribution Company of Telangana

Limited (TGNPDCL), at Vidyut Bhavan, Nakkalguta,

Hanamkonda, Warangal- 506001

2. The Chief General Manager (IPC & RAC),

TGNPDCL, Corporate Office,

H. No: 2 – 5 – 31 / 2, VidyutBhavan, Warangal.      …Respondents 

Counsel for the Petitioner : SRI P. SOMA SHEKAR REDDY 

SRI P. PAVAN KUMAR RAO 

Ms. P. MEGHNA SARMA  

Counsel for Respondent No. 1 & 2   : SRI MOHAMMED BANDE ALI, Law Attache 

& SRI N. SREEDHAR REDDY 

ORDER 

This petition is filed under sections 86 (1) (f) and (k) of the Electricity Act, 2003 with 

a prayer to extend the schedule commercial operation date (S ) from 09.05.2017 to actual date 

of synchronization i.e., 04.08.2017 for 30 MW and 02.11.2017 for 20 MW. The petitioner has 
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also sought for waiver of penalty for extended period and to refund an amount of Rs. 

7,43,50,000/- encashed by the respondent from Performance Bank Guarantee (PBG). 

 

Facts of the case in brief as per the petitioner:-  

 

2. The petitioner is a company incorporated under the provisions of Companies Act, 1956 

engaged in the business of generation and sale of solar power. The petitioner company 

has set up 50 MW of solar power project at Kamareddy, Telangana as a special purpose 

vehicle (SPV) under the solar competitive bidding as per Telangana Solar Power Policy, 

2015. 

 

3. The respondent no. 1, Northern Power Distribution Company of Telangana Limited 

(hereinafter referred as TGNPDCL) incorporated under the provisions of Companies 

Act, 1956 which supplies power in the northern part of the Telangana as per the 

conditions of license.  

 

4. In order to promote the renewable energy Government of Telangana has introduced 

‘Telangana Solar Power Policy, 2015’ and floated tenders for purchase of 2000 MW 

solar power by way of competitive bidding. The petitioner has become a successful 

bidder in the competitive bidding process for sale and supply of 50 MW to the 

respondent no. 1 (TGNPDCL) 

 

5. Respondent No. 2 / The Chief General Manager of TGNPDCL has issued a letter of 

intent (LOI) bearing no. CGMC (Comm & RA) / SEC (IPC) / D. No. 1311 dated 

16.12.2015 in favour of the petitioner accepting the quoted tariff of Rs. 5.3497 per kWh. 

The Power Purchase Agreement (PPA) bearing no. NCE SOLAR PPA No.1/ 2016, 

dated 10.02.2016 was entered into between petitioner and respondent no.1 for a period 

of 25 years. As per the said PPA, commercial operation date (COD) has to be achieved 

by 09.05.2017 from which date the petitioner is required to start injecting the power at 

the delivery point i.e., 220 / 132 KV Kamareddy grid substation. 

 

6. That subsequent to the signing of the PPA on 10.02.2016, on account of various 

unforeseeable events and circumstances which are beyond reasonable control of 

developer, the development and setting up of the solar power project was materially 

and adversely affected and attracted the force majeure clause under article 9 of PPA. 
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7. The petitioner has cited following events attracts force majeure clause under Article 9 

of PPA dated 10.02.2016. 

(a) Unprecedented Rains: Telangana State has experienced incessant rains and 

massive storms during the period from July 2017 to September 2017. On 

account of the floods, substantial damage was caused to the roads, which 

connects the project site. Consequently, the petitioner company had to stop the 

work at the construction site and labour was kept idle, which adversely affected 

execution of the project.  

(b) Re-organization of the districts of Telangana: Government of Telangana 

issued G.O. No. 236 and reorganized the revenue districts in the state with effect 

from 11.10.2016. On account of which, overhauling of the revenue machinery 

was taken up and revenue records were moved from one place to the other place 

and to the newly formed Districts and Mandals. During the process of 

reorganization of the districts, the concerned websites were also upgraded. On 

account of these administration changes, the revenue records were not properly 

available with the revenue offices. The request for providing information about 

record of rights, encumbrance certificates, copies of registration could not be 

obtained on time. Similarly, concerned officers were also not available during 

the reorganization period as most of them were deputed for special duties. These 

developments have adversely affected in completion of the project on time. 

(c) Demonetization: Government of India has demonetized high-value currency in 

the country on account of which the cash was not available, which affected the 

payment of daily wages to the labourers, thereby the contractors and labour 

suppliers refused to provide the services of labour unless cash was paid. 

Thereby, the execution of the project was delayed. 

(d)  GST: Government of India has implemented GST with effect from 15-07-2017. 

On account of which many sub-vendors were unable to deliver the material in 

time as many configuration changes like changing the invoices to suit GST 

requirement, e-way bill requirement had to be made by them, which has become 

more complicated. Change of GST has affected supply of balance materials to 

site & installation of same could not be effected in time. Thereby, the execution 

of the project was delayed. 
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 (e)  Unavailability of the land at single location: The petitioner has also submitted 

that unavailability of the land at single location also affected the timely 

execution of the project. Originally, the designs were completed basing on 

available land parcels; however, the revenue department has directed to vacate 

some parcels of land in some survey numbers which are falling under the 

proposed Kaleshwaram project. Accordingly, the petitioner started acquiring 

land and it became difficult to acquire new land parcels at single location which 

ultimately affected timely execution of the work. 

8. The petitioner company has from time to time informed the respondent no. 1 the details 

of events and circumstances which were beyond the reasonable control of the petitioner 

company which delayed the projects. All the solar power developers have also made 

representation to the government for extension of SCOD on account of peculiar 

circumstances in acquiring land for the project etc. The government has addressed a 

letter to the TGSPDCL and TGNPDCL and TGTRANSCO to extend the SCOD of the 

projects up to 30.06.2017 without any penalty and directed Discoms to take further 

action. This Commission has issued proceedings extending the SCOD up to 

30.06.2017. 

 

9. That the extension of time given by the government until 30.06.2017 was not much 

helpful to the solar generators including the petitioner. That Solar Power Generators 

have again requested the Government to extend the SCOD. Accordingly, the 

Government of Telangana has addressed a letter dated 23.08.2017 to TGTRANSCO, 

TGSPDCL and TGNPDCL to extend the SCOD without any penalty from                   

30.06.2017 up to 31.10.2017.   

 

10. That in the meanwhile, as there was delay on the part of the petitioner company in 

executing the project, the respondent has invoked an aggregate amount of                 

Rs.7,43,50,000/- (Seven Crores Forty-Three Lakhs Fifty Thousand) of which                

Rs. 5 crores (Rupees Five Crores Only) covered under performance bank guarantee 

bearing no. 006GM01160110009 and partial invocation of performance bank guarantee 

bearing no. 006GM01160110013 for Rs. 3,50,00,000/- (Rupees Three Crore Fifty 

Lakhs Only). 
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11. That the petitioner has submitted a written representation to Respondent No. 1 dated 

05.10.2018 through their EPC contractor requesting the respondent to condone the 

delay in achieving the SCOD by quoting following case laws.  

i) Judgement of Hon’ble Supreme Court in Dhanrajamal Gobindram v. Shamji 

Kalidas & Co. vide No. AIR/1961/SC/1285: 

“An analysis of rulings on the subject into which it is not necessary in this case 

to go, shows that where reference is made force majeure, the intention is to save 

the performing party from the consequences of anything over which he has no 

control. This is the widest meaning that can be given to force majeure, and even 

if this be the meaning, it is obvious that the condition about force majeure in the 

agreement was not vague. 

ii) Judgement of Hon’ble APTEL in Gujarat Urja Vikas Nigam Limited v. Gujarat 

Electricity Regulatory Commission & Cargo Solar Power Gujarat Pvt. Ltd. vide 

Appeal  No. 123 of 2012: 

“The approvals under Bombay Tenancy and Agricultural Land (Vidharba 

Region and Kutch Area) Act, 1958 and for water sources under the Environment 

(Protection) Act, 1986 and CRZ Regulations sought by Cargo Solar are the 

statutory/legal approvals under the PPA. The delay in obtaining these 

approvals by the Government instrumentalities by Cargo Solar would fall in the 

category of Force Majeure Events under Article 8.J(a) (v) of the PPA. As such 

the period of such delay is required to be suspended or excused and to that 

extent the period of Commercial Operation Date, Date of Construction default 

and Scheduled Commercial Operation Date are to be extended in terms of the 

PPA.” 

iii) Judgement of Uttar Pradesh Electricity Regulatory Commission in M/s. Lanco 

Anpara Power Limited vide Petition No. 882 of 2012: 

“Hence, in consideration of the fact that the reasons for delay were force 

majeure in nature and were not in control of any party to the PPA, the 

Commission opines that the plea for extension of CODs is justified. Therefore, 

the Commission approves actual dates of commissioning as RCODs i.e., for 

Unit-I as 10.12.2011 and for Unit-2 as 18.01.2012. Consequently, the “Expiry 

Date” shall be extended by 258 days (no of days between scheduled and actual 

RCOD of Unit – I) in the PPA dated 12.11.2006. The requisite amendments in 

the PPA and SPPA shall be made accordingly. All other terms and conditions 
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shall remain as provided in the PPA and SPPA. The above would not have any 

financial implication in tariff.” 

 

12. That similar placed PPA holders, who were also successful bidders in the same tender 

process, this Commission vide its Order in O.P. No. 13 of 2018 dated 13-08-2018 (in 

the case of M/s ACME Medak Solar Energy Private Limited), held as under: 

“Petitioner further submits that the delay caused due to events narrated are not 

specifically contradicted by the Respondent certainly entitles the Petitioner to 

extension of SCOD. Thus, the extension of the SCOD by the GOTS through letter 

dated 23-8- 2017 of Energy department is based on reasons and the commission 

concurs with the extension of the SCOD. The contention of the Respondent that 

the events narrated by the Petitioner have no connection to the plea of force 

majeure is not tenable. 

 

In view of the aforementioned reasons, the delay as pleaded by the Petitioner is 

liable to be condoned apart from the fact that the SCOD finally stood extended 

up to 31-10-2017, by which date the project was completed in all respects by 

synchronization with the grid of the respondent on 14-07-2017, thus fulfilling 

the terms of the PPA. The point is answered accordingly". 

 

13. That the delay in achieving the SCOD is on account of the circumstances beyond the 

control of the petitioner company and therefore sought for relief as prayed for.  

a.  Extend the time for Schedule Commercial Operation Date (SCOD) from                

 09.05.2017 up to the date of synchronization, i.e. 02.10.2017 and 04.08.2017 

 without levying any penalty for the extended period of SCOD at the tariff 

 agreed between the Petitioner and the Respondent No. 1 in the Power 

 Purchase Agreement dated 10.02.2016 involving 177 days delay by condoning 

 the same; 

b. Consequently, direct the Respondent No. 1 to refund the penalty levied and 

collected from the Petitioner by invoking the performance bank guarantees 

(PBG No. 006GM01160110013 of  Rs. 3,50,00,000/- (Rupees Three Crore 

Fifty Lakhs) and (PBG No. 006GM01160110009 of Rs. 5,00,00,000/- (Rupees 

Five Crores) provided by the Petitioner to the Respondent No. 1, invoking 

amount aggregating to Rs. 7,43,50,000 (Rupees Seven Crores Forty Three 

Lakhs Fifty Thousand Only) dated 11-01-2016.  
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c.  Pass such other order or orders as this Hon’ble Commission may deem fit  and 

 proper in the interest of justice. 

 

Facts of the case in brief as per the respondent:-  

 

14. That as per the terms of PPA, petitioner has to commission the project within 15 months 

from the effective date of signing of the PPA i.e., 10.02.2016. The maximum time 

period allowed for commissioning of the full Project Capacity with encashment of 

Performance Bank Guarantee and payment of Liquidated Damages shall be limited to 

twenty one (21) months from the Effective Date of this Agreement. 

 

15. That the petitioner/developer synchronized the 50 MW solar power plant to the grid in 

two phases i.e., 30 MW on 04.08.2017 with a delay of 87 days from SCOD and balance 

20 MW on 02.11.2017 with a delay of 177 Days from SCOD. As per Clause 10.5 of 

PPA an amount of Rs. 7,43,50,000/- was levied towards penalty and the same was 

collected invoking the Performance Bank Guarantees. 

 

16. That the events of Districts Reorganization in State of Telangana, and demonetization 

of high value currency in India took place after obtaining necessary approvals and the 

time fixed for procurement of land for petitioner’s project and hence the contention of 

the petitioner is not true, and untenable. 

 

17. That there were unprecedented rains during July 2017 to September -2017 and the 

effective date of GST is 01.07.2017 which is after SCOD. The unprecedented raining 

and the effect of GST did not come in way of the achievement of synchronization of 

the project by SCOD.  

 

18. That reasons such as Districts Reorganization in State of Telangana and demonetization 

of high value currency in India as contended by the petitioner do not satisfy the 

requirement of Article 9 of the PPA. Hence the reasons stated by petitioner cannot be 

termed as Force Majeure. 

 

19. That Government of Telangana (GoTG), Energy Department vide letter dated 

29.06.2017 has extended SCOD up to 30.06.2017 to the solar power projects in the 

State which have concluded PPAs with TSDISCOMS without any penalty duly 

following the technical requirements and guidelines of CEA and TSTRANSCO. 
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20. That this Commission vide letter dated 18.08.2017 gave its consent in principle for the 

extension of SCOD up to 30.06.2017 for Solar power projects of Competitive bidding 

2015 with a condition to re-fix the tariff. This Commission in its letter dated 18.08.2017 

further directed the respondent to file a petition for amending the PPAs in respect of 

penalties and re-fixation of tariff.  

 

21. That while the respondent company was preparing petitions, the Government of 

Telangana through its letter dated 23.08.2017 extended SCOD up to 31.10.2017 of the 

solar power projects in the State who have participated in bidding 2015. The same was 

appraised to the Commission vide letter dated 06.09.2017. 

 

22. That the Commission in response to the said letter issued the following advisory 

through letter dated 30.11.2017: - 

(i) The ratio laid down by the Apex Court in Civil Appeal No. 6399 of 2016; 

Gujarat Urja Vikas Nigam Limited vs. Solar Semiconductor Power Company 

(India) Private Limited and Others is binding on the Stakeholders and in view 

of the Supreme Court decision in the above case, no general order can be issued 

for extension of time. 

(ii) For extension of time, each case has to be examined with reference to the terms 

of PPA by following the principle of natural Justice. 

(iii) Each developer has to file a petition before the Commission furnishing the 

reason for extension of time which can be examined within the framework of 

the PPA. 

 

23. That the respondent company addressed letter vide letter dated 06.12.2017 to the 

petitioner / M/s Sunshakti Solar Power Projects Private Limited requiring it to file 

petition before the Hon'ble Commission and the same was acknowledged by the 

petitioner and did not choose to file the required petition before the Hon'ble 

Commission even after lapse of more than 4 years for the reasons best known to it, 

which reasons have not seen the light of day till date. 

 

24. That as per clause 10.5 of PPA penalty of Rs.7.43,50,000/- was levied. Consequently, 

the respondent company invoking of Bank Guarantees for the above amount by raising 

demand notice before the bank of the petitioner vide letter dated 03.04.2018 and 
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resultantly the said amount was credited to the account of respondent company on 

07.04.2018. 

 

25. That the petitioner did not choose to make any representation expressing its grievance 

about invocation of the Bank Guarantees till filing of this petition. 

 

26. That the petitioner has filed this petition after lapse of more than 4 years from the SCOD 

and also date of encashment of bank guarantee filed this petition seeking extension of 

SCOD and refund the penalty levied and collected from the petitioner by invoking the 

performance bank guarantees (PBGs) without assigning any reason for the delayed 

action. That the silence of the petitioner for a long period of 4 years amounts to 

admission and acceptance of the action taken by the respondent company and hence the 

claim of the petitioner is time barred and liable to be dismissed in limine. 

 

27. That Power Purchase Agreement is between the petitioner and respondent 

company/TSNPDCL. Therefore, the EPC contractor of the petitioner is nothing to do 

with the PPA. Representation if any filed by the EPC contractor before the respondent 

company/TSNPDCL seeking extension of SCOD of M/s. Sunshakti Solar Power 

Projects Private Limited instead of petitioner filing petition before TSERC as per the 

direction of the Commission communicated to it under acknowledgment does not have 

any bearing over the matter in issue and hence does not deserve any consideration. 

 

28. Respondent states that laying of transmission lines was competed long before the 

synchronization of the plant of the petitioner in phased manner. 

 

29. It is submitted by the respondent that corona virus pandemic situation arose after more 

than 2 years of the SCOD of the plant. Hence, the reasons assigned for the delay in 

filing of this petition on the face of it do not merit consideration. And pleads that the 

reasons assigned by the petitioner for the delay in filing this petition are vague and 

evasive. 

30. Heard both sides, perused the records. The petitioner company has apart from filing 

written submissions  has also filed copy of the PPA executed between the petitioner 

and respondent on 10.02.2016, pictures showing the difficulty faced during the 

execution of the transmission line due to severe rains during 2017, solar plant 

commissioning certificate for 30 MW, solar plant commissioning certificate for 20 
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MW, notices regarding Kaleshwaram project from the government, copy of order in             

I. A. No. 285 of 2016 in O. S. No. 76 of 2017,  copy of 3 bank guarantees issued by 

petitioner in favour of R1, copy of letter addressed by petitioner to R1 to condone delay 

in achievement of SCOD, copy of board resolution of company to authorize Mr. N. 

Narayan Rao to represent in this behalf. 

 

31. Respondent on the other hand has enclosed a copy of the letter dated 06.12.2017 

addressed to the petitioner company advising the petitioner company to file the petition 

before this Commission for extension of SCOD duly furnishing the reasons. 

 

32. Considering the pleadings of both sides, following issues fall for consideration of this 

Commission: 

(i) Whether the petitioner has demonstrated the force majeure events and 

 circumstances on account of which delay occurred in developing and setting 

 up of 50 MW power project, SCOD could not be achieved as per PPA dated 

 10-02- 2016. 

(ii) Whether on account of extensions granted by the Government to complete 

 the project, can the SCOD of the petitioner company stand extended from 

 09.05.2017 up to 31-10-2017.                           

(iii) Whether there is delay and laches on the part of the petitioner in approaching 

this Commission seeking extension of SCOD.  

(iv) Whether the petitioner is entitled to get the refund of penalty levied and 

collected by invoking the performance bank guarantees of Rs. 3,50,00,000/- 

(Rupees Three Crore Fifty Lakhs) and Rs 5,00,00,000/- (Rupees Five Crores) 

provided by the Petitioner to the Respondent No. 1, invoking amount 

aggregating to Rs. 7,43,50,000/- (Rupees Seven Crores Forty-Three Lakhs Fifty 

Thousand Only) dated 11-01-2016. 

Analysis and findings of the Commission on the above issues  

Issue No. (i) Whether the petitioner has demonstrated the force majeure events and 

circumstances on account of which delay occurred in developing and setting up 

of 50 MW power project, there by SCOD could not be achieved as per PPA 10-

02-2016.  
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33. It is not in dispute that the petitioner has executed PPA on 10.02.2016 with the 

respondent No. 1 where under the petitioner has agreed to generate and supply 50 MW 

of power from the solar power plant situated at Kamareddy connected to delivery point 

220/132 kV substation. As per the said PPA, the SCOD was stipulated to be achieved 

by 09.05.2017. However, the petitioner company has synchronized 50 MW solar power 

plant to the grid in two phases. 30 MW was synchronized on 04.08.2017 with a delay 

of 87 days from SCOD and 20 MW was synchronized on 02.11.2017 with a delay of 

177 days from SCOD. 

34. The petitioner sought for extension of SCOD from 09.05.2017 until the date of actual 

commissioning which is for 04.08.2017 for 30 MW and from 09.05.2017 until the date 

of actual commissioning which is for 02.11.2017 for 20 MW. The petitioner has 

submitted that on account of some events and circumstances like, unprecedented 

incessant rains, reorganization of the districts of Telangana, demonetization of high 

value currency, implementation of GST by the Government of India, unavailability of 

land in a single location, and that issues with regard to procurement of continuous land, 

the SCOD could not be achieved as agreed in the PPA. 

 

35. For the sake of convenience relevant force Majure clause in PPA dated 10.02.2016 is 

extracted here under: 

 “9.1 Definition of Force Majeure: 

(a)  "Force Majeure" shall mean any event or circumstance or combination 

 of events or circumstances that materially and adversely affects the 

 performance by either party (the "Affected Party") of its obligations 

 pursuant to the terms of  this Agreement (including by preventing, 

 hindering or delaying such performance), but only if and to  the extent 

 that such events and circumstances are not within the Affected Party's 

 reasonable control and were not reasonably foreseeable and the effects 

 of which the Affected Party could not have prevented by Prudent 

 Utility Practices or, in the case of construction activities, by the 

 exercise of reasonable skill and care. Any events or circumstances 

 meeting the description of Force Majeure which have the same effect 

 upon the performance of any of the Solar Power Project setup in 

 accordance with solar policy announced by Govt. of Telangana State 



12 

 

 (GOTS) under the competitive bidding route and which therefore 

 materially and adversely affect the ability of the  Project or, as the 

 case may be, the DISCOM to perform its obligations hereunder shall 

 constitute Force Majeure with respect to the Solar  Power Developer 

 or the DISCOM, respectively. 

(b)  Force Majeure circumstances and events shall include the following 

 events to the extent, that they or their consequences satisfy the 

 above requirements. 

(i)  Non Political Events such as acts of GOD including but not 

 limited to any storm, flood, Drought, Lightning, Earthquake or 

 other natural calamities, fire,  accident, explosion, strikes, 

 labour difficulties, epidemic, plague or quarantine, air crash, 

 shipwreck, train wrecks or failure ("Non Political Events"). 

(ii)  Indirect Political Events such as acts of war sabotage, 

 terrorism or act of public enemy, blockades,  embargoes, civil 

 disturbance, revolution or radioactive contamination 

 ("Indirect Political Events"). 

(iii)  Direct Political Events such as any Government  Agencies 

 or the DISCOM’s unlawful or discriminatory delay, 

 modification, denial or refusal to grant or renew, or any 

 revocation of any required permit or Change in Law (Direct 

 Political Events)   

9.2 In the event of a delay in SCOD due to: 

(a)  Force Majeure Events affecting the Solar Power Developer 

Or 

(b)  DISCOM Event of Default as defined in 10.2, the scheduled SCOD 

 shall be deferred for a reasonable period but not less than, day-for-day 

 basis subject to a maximum period, of 12 months, to permit the Solar 

 Power Developer or to overcome the effects of the Force Majeure 

 events affecting the Solar Power Developer or DISCOM, or till such 

 time such event of default is rectified by the Solar Power Developer or 

 the DISCOM, whichever is earlier. Provided further that, the validity 

 of Performance Bank Guarantee shall be extended suitably covering 

 the extended period. " 
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36. Unprecedented Rains: According to the petitioner, Telangana State has experienced 

excessive rains and massive storms during the months of July 2017 to September 2017, 

on account of which there were heavy floods, thereby substantial damage occurred to 

the roads connecting to the project site, which ultimately led to stoppage of work at the 

site and thereby the equipment and material could not be shifted to the site and labour 

had to be kept idle, which has ultimately impaired the construction activities.  

 

37. Insofar as this ground is concerned, the respondents have not disputed that there were 

unprecedented rains during the period from July 2017 to September 2017. The 

petitioner has filed certain photographs showing that certain pieces of land were 

inundated and became inaccessible. It is not clear on what date and in respect of which 

pieces of land, the photographs were taken. There is no certificate enclosed by the 

Revenue Department to fact that the land on which the petitioner has intended to install 

the power plant was affected by heavy rains and thereby it become inaccessible for the 

petitioner company to continue the work. 

 

38. More importantly as per the PPA, SCOD should have been achieved on or before 

09.05.2017. According to the petitioner, the unprecedented rains occurred during the 

months of July to September 2017. The unprecedented rains occurred beyond the date 

of SCOD. An event occurring after the contractual SCOD cannot, explain the 

petitioner’s failure to achieve SCOD by 09.05.2017. The petitioner has also not 

established that the subsequent rains caused any independently excusable period of 

delay relevant to the relief claimed. This ground therefore does not justify extension of 

SCOD and accordingly rejected. 

 

39. Re-organization of the Districts of Telangana: The Government of Telangana issued 

a notification vide G.O.Ms. No. 236 and bifurcated the revenue districts with effect 

from 11.10.2016, on account of which the revenue administration was reorganized. 

According to the learned counsel for the petitioner, proper revenue records were not 

available in the Tehsil office and thereby the petitioner company could not get the 

information with regard to the lands and could not obtain the permits, approvals etc.  

 

40. The respondents in contrary to the above have submitted that the reorganization of 

districts is nothing to do with not achieving the SCOD by the petitioner. As per Article 
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6 of the PPA, the developer or petitioner company is required to get the clearances and 

permits at its own costs and risk. Apart from a general assertion that reorganisation of 

the districts caused administrative delay, the petitioner has not produced 

contemporaneous applications, acknowledgements, correspondence or other material 

showing that any specific request made by it remained pending, or was delayed, because 

of such reorganisation. 

 

41.  Further, if reorganisation of the districts had in fact materially impeded performance, 

the petitioner was expected to notify the respondent in accordance with the PPA, 

identify the affected obligation and period of delay, and seek appropriate relief without 

undue delay. The petitioner has also not approached the Commission seeking extension 

of SCOD by placing the contemporaneous material. Therefore, the petitioner has failed 

to establish the requisite causal nexus between district reorganisation and its failure to 

achieve SCOD. 

 

42. Demonetization: According to the petitioner, the demonetisation of high value 

currency by the Government of India on 08-11-2016 has led to delay in site execution 

and implementation of the project, as there was no availability of cash for payment of 

daily wages to labourers, contractors and suppliers. The respondent however submits 

that demonetisation of high-value currency is no way connected with the delay in 

execution of the project. 

 

43.  Demonetisation occurred during the period available for execution of the project and 

before the contractual SCOD of 09.05.2017. Nevertheless, the mere occurrence of 

demonetisation does not, by itself, establish a force majeure event under the PPA. The 

petitioner has not produced contemporaneous records demonstrating the particular 

activities affected, the duration of such disruption, the steps taken to mitigate its effect, 

or the extent to which the event actually prevented achievement of SCOD. In the 

absence of such evidence and nexus, this ground cannot be accepted.  

 

44. Even otherwise Demonetisation is generally not accepted as a valid ground for claiming 

force majeure. Under Indian contract law, a force majeure event must render 

contractual performance objectively impossible, and not merely harder or more costly. 

The events like demonetization may cause temporary cash flow issues or commercial 

hardship, but they do not make the performance of a contract legally or physically 
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impossible. Courts and quasi-judicial authorities have explicitly ruled that project 

delays caused by demonetization do not excuse developers or parties from legal 

liabilities.  

 

45. GST: According to the petitioner, on account of implementation of GST by the 

Government of India, many sub-vendors were unable to deliver material on time, 

thereby delay occurred. Even in respect of this argument, the relief sought for by the 

petitioner cannot be granted, as GST came into force on 01.07.2017, subsequent to the 

date of SCOD, which was 09.05.2017. The petitioner has not established how an event 

occurring after SCOD caused its prior failure to commission the project by the 

stipulated date. This ground therefore cannot support the extension sought. 

 

46. Unavailability of lands at a single location: The petitioner has also submitted that 

unavailability of land in a single location has also adversely affected the project. As per 

the PPA, procurement of the requisite land within the stipulated period was an 

obligation undertaken by the petitioner. No material has been produced to show that the 

alleged difficulty arose from an event falling within Article 9 of the PPA. Having agreed 

that the project would be commissioned on or before 09.05.2017, the petitioner now 

cannot contend that the contiguous land parcels were not available and thereby delay 

occurred. This ground also fails.  

 

47. The petitioner has relied upon the decision of the Hon'ble Supreme Court in 

Dhanrajamal Gobindram v. Shamji Kalidas & Co. vide No. AIR/1961/SC/1285 for the 

proposition that the object of a force majeure clause is to save the performing party 

from the consequences of circumstances over which it has no control. There can be no 

dispute with the said general proposition. However, the said observation cannot be 

understood to mean that every event beyond the control of a contracting party ipso facto 

constitutes a force majeure event entitling such party to extension of contractual 

timelines. The observation was made while considering whether a contractual reference 

to the ‘usual force majeure clause’ was vague or uncertain. Where as in the present 

case, the PPA itself specifically defines and categorises force majeure events under 

Article 9, the entitlement of the petitioner must necessarily be tested within the four 

corners of that Article. 
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48. Thus, the petitioner's reliance upon the decision of the Hon'ble Supreme Court in 

Dhanrajamal Gobindram v. Shamji Kalidas & Co. vide No. AIR/1961/SC/1285 does 

not advance its case. The Commission does not dispute that a force majeure event is 

ordinarily one beyond the reasonable control of the performing party. What the 

petitioner has failed to establish is the further and indispensable requirement that the 

events relied upon satisfy Article 9 of the PPA and bear a direct, demonstrable and 

contemporaneously supported causal nexus with the delay in achieving SCOD. Certain 

events relied upon occurred only after the contractual SCOD had already expired; in 

respect of the events which occurred prior thereto, the petitioner has failed to establish 

by cogent evidence the particular period of delay caused by them; and difficulties 

concerning procurement of land were matters contractually allocated to the petitioner's 

own risk. Consequently, the broad proposition stated in Dhanrajamal Gobindram v. 

Shamji Kalidas & Co. vide No. AIR/1961/SC/1285 cannot, on the facts of the present 

case, confer an entitlement to extension of SCOD. 

 

49. The petitioner has also relied upon the judgment of the Hon’ble APTEL in Gujarat 

Urja Vikas Nigam Limited v. Gujarat Electricity Regulatory Commission & Cargo 

Solar Power Gujarat Pvt. Ltd vide Appeal No. 123 of 2012. In the said case, the PPA 

expressly included, as a Force Majeure Event, the inability of a party, despite 

complying with all legal requirements, to obtain the required licences or legal 

approvals. On the evidence before it, the Tribunal found that Cargo Solar had identified 

the land, made the requisite applications to the competent statutory authorities, 

complied with the legal requirements and diligently pursued the applications, but the 

statutory approvals remained pending with Government instrumentalities. It was in 

those circumstances that the period demonstrably attributable to governmental delay 

was held liable to be suspended or excused. 

 

50. In the present case, the petitioner has not identified any particular statutory permission 

which was duly applied for by it and remained pending before a Government agency 

on account of the reorganisation of districts. The assertion that reorganisation of the 

districts resulted in difficulty in obtaining revenue records and consequently affected 

procurement of land remains a general assertion unsupported by contemporaneous 

material. Accordingly, the ratio in Cargo Solar does not assist the petitioner.  
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51. The petitioner has also relied upon the order of the Uttar Pradesh Electricity Regulatory 

Commission in the matter of M/s. Lanco Anpara Power Limited vide Petition No. 882 

of 2012. At the outset, an order passed by another State Electricity Regulatory 

Commission does not constitute a binding precedent upon this Commission, both 

Commissions being independent statutory authorities exercising coordinate jurisdiction 

under the Electricity Act, 2003. Such an order may, at best, has persuasive value 

depending upon the similarity of the contractual provisions and factual circumstances. 

 

52. Even as a persuasive precedent, the said decision does not advance the petitioner's case. 

In Lanco Anpara, the concerned Commission had, on the evidence placed before it, 

arrived at a specific finding that the events relied upon were force majeure events.  The 

extension of SCOD was consequential upon such factual findings.  

 

53. In the present case, the petitioner has failed to establish through contemporaneous 

evidence the particular period of delay attributable to each alleged event, the activity 

on the critical path affected thereby, and the measures undertaken to mitigate such 

delay. Consequently, even on the reasoning adopted in Lanco Anpara, the petitioner 

has not established a case for extension of SCOD. 

 

54. The petitioner has placed reliance upon the order of this Commission dated 13.08.2018 

in O.P. No. 13 of 2018, M/s ACME Medak Solar Energy Private Limited, and has 

contended that, being a similarly situated successful bidder under the same competitive 

bidding process, it is entitled to similar treatment. The Commission is conscious that 

consistency in adjudication requires similarly situated parties governed by similar 

contractual provisions to be treated alike. At the same time, the earlier order itself 

makes it clear that the extension granted by the Government up to 31.10.2017 was not 

accepted as an automatic or general extension applicable irrespective of the facts of 

individual projects. This Commission specifically required each developer to approach 

it separately so that the cause and period of delay could be examined on its own merits. 

 

55. Further in ACME Medak, the Commission was satisfied on the material placed before 

it that identifiable events falling within Article 9 had actually hampered execution of 

the project. The factual foundation in the present case is materially different. The 

petitioner has not established through comparable contemporaneous material an event-
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wise causal connection between the circumstances pleaded and the period of delay 

sought to be condoned. 

 

56. Thus, the petitioner and ACME Medak may have participated in the same bidding 

process and may be governed by substantially similar PPAs, but similarity in 

contractual status does not dispense with the requirement of proving the occurrence, 

causal effect and attributable period of force majeure in each individual project. The 

different conclusion in the present proceedings flows from the materially different 

evidentiary record and does not amount to departure from the principle adopted in                

O. P. No. 13 of 2018. 

 

57. Therefore, on an overall consideration of the material, the Commission finds that the 

petitioner has failed to establish that any of the events relied upon, individually or 

cumulatively, constituted a force majeure event under Article 9 of the PPA having a 

demonstrated nexus with the delay in achieving SCOD. 

  

This issue is accordingly settled in favour of Respondent and against the petitioner. 

 

Issue No. (ii) Whether on account of extensions granted by the Government to complete the 

project, can the SCOD of the petitioner company stand extended from 

09.05.2017 to 31-10-2017?                           

 

58. According to the PPA, the petitioner was expected to achieve the SCOD on 09.05.2017. 

However, the petitioner had commissioned 30 MW on 04.08.2017 with a delay of 87 

days and subsequently commissioned 20 MW on 02.11.2017 with a delay of 177 days 

from the date of SCOD. The Energy Department of the Government of Telangana had 

issued a letter dated 29.06.2017 directing the respondents and others to extend the 

SCOD of commissioning solar power projects in respect of which PPAs had already 

been executed, up to 30.06.2017 without any penalty. This Commission by way of order 

dated 18.08.2017 has accorded in principle approval for extending SCOD of all solar 

power projects up to 30.06.2017. The Special Chief Secretary, Energy Department of 

the Government of Telangana, in its letter dated 23.08.2017, directed the Discoms and 

Transco to extend the SCOD of solar power projects without any penalty from 

30.06.2017 upto 31.10.2017.  
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59. It is submitted by the learned counsel for the petitioner, that though the petitioner was 

expected to synchronize the project on or before 09.05.2017, on account of the 

extension granted by the Government of Telangana, the SCOD stands extended up to 

31.10.2017. 

 

60. It is the contention of the learned counsel for the petitioner that 30 MW out of the 50 

MW project was commissioned on 04.08.2017, much before the Government extended 

date of SCOD i.e., 31.10.2017. Insofar as the remaining 20 MW out of the 50 MW 

project is concerned, admittedly the 20 MW was commissioned by the petitioner 

company on 02.11.2017. Therefore, there was a delay of only one day from 31.10.2017 

in synchronising the said 20 MW. Therefore, there was no delay at all in achieving 

SCOD in respect of 30 MW project and there was only a delay of one day in achieving 

SCOD for the balance 20 MW and that invocation of the bank guarantee is not correct. 

 

61. However, it is settled legal position that any clause in the PPA including SCOD can be 

amended / changed only with the consent of the Commission. In respect of extension 

of SCOD by the Government of Telangana up to 30.06.2017, this Commission issued 

proceedings by letter dated 23.08.2017, giving consent for extension of SCOD up to 

30.06.2017 for solar power projects who have become successful bidders in the 

Competitive Bidding, 2015, with a condition to re-fix the tariff. However, in respect of 

subsequent extension granted by the Government up to 31.10.2017 is concerned, this 

Commission has not passed any orders.  

 

62. This Commission has issued an advisory by way of letters dated 30.11.2017 to the 

respondents stating that, as per the law laid down in by Apex Court in Civil Appeal No. 

6399 of 2016 in Gujarat Urja Vikas Nigam Limited vs. Solar Semiconductor Power 

Company (India) Private Limited and Others, no general order can be issued for 

extension of time of SCOD and that for each extension of time, a separate application 

has to be filed with reference to the terms of the PPA. It was also mentioned in the said 

letter that each of the developer has to file separate applications before the Commission 

seeking extension of SCOD giving reasons. 

 

63. Therefore, the contention of the petitioner that though the petitioner was expected to 

synchronize the project on or before 09.05.2017, on account of extension granted by 

the Government up to 30-06-2017 and again from 30.06.2017 to 31.10.2017, SCOD 
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stands extended up to 31.10.2017 cannot be accepted. This issue is accordingly settled 

against the petitioner. 

  

Issue No. (iii) Whether there is delay and laches on the part of the petitioner in approaching 

this Commission seeking extension of SCOD 

 

64. On receipt of letter from the Discom seeking extension of SCOD, this Commission has 

addressed a letter dated 30.11.2017 to the respondents mentioning that in respect of 

extension of SCOD each of the solar generators have to file petitions before the 

Commission seeking extension of SCOD.  The respondent in turn has addressed letters 

to all the solar generators, including the petitioner, on 06.12.2017, asking to file an 

appropriate application before the Commission seeking extension of SCOD. However, 

the petitioner company has not chosen to file any application before this Commission 

seeking extension of its SCOD until 31.10.2017. In fact, it is a matter of record that, in 

response to the letters sent by the respondents to various solar power generators, 

applications were filed by solar generators before this Commission seeking extension 

of time.  

 

65. The petitioner company has taken 4 years of time to file this application for extension 

of SCOD. It is submitted by the learned counsel for the petitioner that, considering the 

circumstances explained by the petitioner, the delay in approaching this Commission 

be condoned and, basing on the proceedings of the Government of Telangana, the 

SCOD may be extended. On the other hand, the learned counsel representing the 

respondents submitted that there is delay and laches on the part of the petitioner in 

approaching this Commission seeking extension of SCOD and sought for dismissal of 

the petition. 

 

66. It is not the case of the petitioner that they have not received any communication from 

the respondent with respect of filing of an application for extension of SCOD. The 

petitioner was aware of the fact that an application has to be filed before this 

Commission in case if petitioner wants SCOD to be extended. 

 

67. The petitioner has approached this Commission with a huge delay of more than four 

years. The petitioner company has not explained any reason whatsoever as to why it 

could not file the petition even within a reasonable time from the date of receipt of 
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communication from the respondent on 06.12.2017 seeking extension of SCOD. This 

Commission cannot extend any helping hand to people like the petitioner who failed to 

approach the Commission within a reasonable time and without any reasonable cause 

for such delay.  

 

68. The law in respect of delays and latches is very well settled. Even if the grounds of 

force majeure mentioned in the PPA are available to the petitioner, still the petitioner 

is expected to approach the Commission within a reasonable time from the date of cause 

of action seeking extension of SCOD. Cause of action arose to the petitioner for 

09.05.2017 when the petitioner could not achieve SCOD on account of certain events 

and circumstances explained by him which according to petitioner attracts force 

majeure clause of PPA. Cause of action also arose to the petitioner when it has received 

letter addressed by the Respondent wherein the petitioner was asked to approach the 

Commission seeking the extension of SCOD. Immediately after arising of cause of 

action, or within a reasonable time, the petitioner was expected to approach this 

Commission seeking extension of SCOD basing on the force majeure or any other 

permissible ground in which he can seek for extension of SCOD. 

 

69. In the case between Basavaraj v. Special Land Acquisition Officer, reported in (2013) 

14 SCC 81, it was held that sufficient cause is required and proper explanation showing 

that the party was not inclined, and without satisfactory explanation, delay cannot be 

condoned. 

 

70. In the case of M/s. Solaire Surya Urja Private Limited v. CERC in Appeal No. 126 of 

2022, in a judgment dated 10.02.2025, the Hon’ble APTEL observed that SCOD is a 

critical milestone and that the developer must adhere to the SCOD fixed under the PPA, 

subject only to the specific events provided in the PPA. This means that the petitioner 

is expected to prove the circumstances and events falling under force majeure clause 

strictly in order to consider extension of SCOD. 

 

71. Therefore, considering the above discussion, it is clear that in order to extend the SCOD 

even if the Government issues any extension generically applicable to all solar 

developers, still each one of the developer is expected to approach this Commission 

within a reasonable time from the date of cause of action and file an appropriate 

application explaining the grounds on which the Commission will pass appropriate 
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orders. In the case on hand, the petitioner has approached this Commission more than 

4 years after the date of action. Therefore, the petitioner has not explained huge delay 

of 4 years, same cannot be condoned.  This issue is settled in favour of Respondent and 

against the petitioner. 

 

Issue No. (iv) Whether the petitioner is entitled to get the refund of penalty levied and 

collected by invoking the performance bank guarantees of Rs. 3,50,00,000/- 

(Rupees Three Crore Fifty Lakhs) and Rs. 5,00,00,000/- (Rupees Five Crores) 

provided by the Petitioner to Respondent No. 1, invoking an amount 

aggregating to Rs. 7,43,50,000/- (Rupees Seven Crores Forty-Three Lakhs Fifty 

Thousand Only) dated 11-01-2016. 

 

72.  In view of the discussion made in Issue No. 1, 2 & 3, the petitioner is not entitled for 

extension of scheduled commercial operation date from 09.05.2017 up to date of 

synchronization, i.e., 04.08.2017 and 02.11.2017. Consequently, the petitioner is not 

entitled for refund of penalty levied and collected from the petitioner by invoking the 

performance bank guarantees (PBG No. 006GM01160110013 of Rs. 3,50,00,000/- 

(Three Crore Fifty Lakhs) and (PBG NO. 006GM01160110009 of Rs. 5,00,00,000/- 

(Rupees Five Crores) provided by the Petitioner to the Respondent No. 1, invoking 

amount aggregating to Rs. 7,43,50,000/- (Rupees Seven Crores Forty Three Lakhs Fifty 

Thousand Only) dated 11.01.2016. 

 

73. In the result, the petition is dismissed. 

This Order is typed to dictation, corrected and signed on this 2nd day of September 2026. 

        Sd/-            Sd/- 
                              RAGHU KANCHARLA                       Dr. JUSTICE DEVARAJU NAGARJUN 

                             MEMBER (TECHNICAL)                                        CHAIRMAN 
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