THE SINGARENI COLLIERIES COMPANY LIMITED
_n R\ (A Government Company)

RO M5 2 X 600 MW SINGARENI THERMAL POWER PROJECT
SCCL Jaipur (V&M)-504216, Mancherial (Dist), T.S.

Ref no: STPP/COML/2023-24/ 3|8 Dt:21.08.2023

To,
The Secretary,
Telangana State Electricity Regulatory Commission,

5" Floor, Singareni Bhavan,
Red Hills, Hyderabad — 500 004

Sir,

Sub: SCCL - Filing of application for Capital investment plan (CIP) for
the period FY 2024-25 to FY 2028-29 under clause 7 of the TSERC
Regulation no.1 of 2019, read with section 62 of Electricity act 2003
in respect of Singareni Thermal Power Project, Phase-1 (2X600 MW)
- Reg.

It is to kindly state that application for Capital investment plan (CIP) for the
period FY 2024-25 to FY 2028-29 in respect of Singareni Thermal Power Project,
Phase-1 (2X600 MW) along with six copies are hereby submitted. The application
is submitted under clause 7 of the TSERC Regulation no.l of 2019, read with
section 62 of Electricity act 2003.

A filing fee of Rs.25,000/- (Rs.Twenty five thousand) is paid as per
regulation 4(4)(c) of regulation 2 of 2016. A banker’s cheque no. 554480 ,
dated.1€,08,2023is attached towards filing fee.

It is prayed before this Hon’ble commission to accept the accompanying
application.

Thanking You.
INWARD
9 1 AUG 2023 Yours sincerely
S si
B ] %"‘) ¥
Direc 1nance)

N. BALRAM, Rs
DIRECTOR (FINANCE)

Encl: Vakaltnama & Review petition with 6 copies.  [HE SNGAREN COLLIERIES CO.LTD.
KOTHAGUDEM-507101.




P
it

Filing of

Capital Investment Plan 2024-2029
For
Singareni Thermal Power Project (2 X 600 MW) in Jaipur,

Mancherial District.

To

Telangana State Electricity Regulatory Commission

(TSERC)

By

The Singareni Collieries Company Limited



BEFORE THE TELANGANA STATE ELECTRICITY REGULATORY
COMMISSION AT HYDERBAD
O0.P.NO. OF 2023

IN THE MATTER OF:
Filing of application for Capital investment plan (CIP) for the period FY 2024-25 to FY 2028-29
under clause 7 of the TSERC Regulation no.1 of 2019, read with section 62 of Electricity act 2003.

BETWEEN:
The Singareni Collieries Company Limited (SCCL): Kothagudem, Bhadradri Kothagudem Dist,

Telangana State — 507101.
APPLICANT

AND

. Southern Power Distribution Company of Telangana Limited (TSSPDCL): Corporate Office: # 6-
1-50, Mint Compound, Hyderabad, Telangana-500 063.

. Northern Power Distribution Company of Telangana Limited (TSNPDCL): H.No: 2-5-31/2,
corporate Office. Vidyut Bhavan, Nakkalagutta, Hanamkonda, Warangal, Telangana- 506001

RESPONDENTS
Index
Sl No. Particular Page No.
1 Petition i - iq
2 Affidavit A'Q A%

N.
l DIRECTOR (FINANCE)
THE SINGARENI COLLIERIES CO.LTD.
KOTHAGUDEM - 507 101.
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BEFORE THE TELANGANA STATE ELECTRICITY REGULATORY
COMMISSION AT HYDERBAD
O.P.NO. OF 2023

IN THE MATTER OF:
Filing of application Capital investment plan (CIP) for the period FY 2024-25 to FY 2028-29
under clause 7 of the TSERC Regulation no.1 of 2019, read with section 62 of Electricity act 2003

BETWEEN:
The Singareni Collieries Company Limited (SCCL): Kothagudem, Bhadradri Kothagudem Dist,
Telangana State — 507101.

APPLICANT

AND

1.Southern Power Distribution Company of Telangana Limited (TSSPDCL): Corporate Office: #
6-1-50, Mint Compound, Hyderabad, Telangana-500 063.

2.Northern Power Distribution Company of Telangana Limited (TSNPDCL): H.No: 2-5-31/2.
corporate Office, Vidyut Bhavan, Nakkalagutta, Hanamkonda, Warangal, Telangana- 506001

RESPONDENTS

Application for business plan for the period FY 2024-25 to FY 2028-29 under clause 7 of the
TSERC Regulation no.1 of 2019 read with section 62 of Electricity act 2003

The petitioner respectfully submits the following:

1) Singareni Collieries Company Limited (SCCL) is a coal mining company incorporated under
the companies Act 1956. The company is owned by the Government of Telangana with 51%

Shareholding. The shareholding of Government of India in SCCL is 49%.

™~

SCCL has entered into the business of power generation by setting up a 2X600 MW Coal
based Thermal Power Plant, namely Singareni Thermal Power Plant (STPP) in Jaipur of

Mancherial District. The units of STPP achieved COD during financial year 2016-17 in the

dates as mentioned below:
COD of Unit#1: 25.09.2016
COD of Unit#2: 02.12.2016

3) SCCL had entered into a Power Purchase Agreement (PPA) with two Distribution companies of

Telangana for supplying the total power generated from STPP at a tariff decided by Hon’ble

Q&\/\P’ . BALRAWR] 1, IRS
) ’?'P.Ef TOR (FINA Nf“:
1t SINGARENI COLLIERIES CO.LTD

K' ”‘U'L}F“ EN7T 404



5)

6)

7)

8)

Telangana State Electricity Regulatory Commission (TSERC) as per 86.1(a) of electricity Act
2003. The PPA shall remain valid for a period of 25 years from the COD of the last unit (unit-

II).

The Hon’ble TSERC has notified terms and condition of generation tariff regulation 2019
(Regulation no TS 01 of 2019) for determination of Aggregate Revenue Requirement for
generating entities within the state of Telangana and this regulation was made applicable from

01.04.2019 to 31.03.2024. The relevant portion is quoted below:

“1.4 These Regulations shall be applicable to all existing and future Generating Entities and
their successors, if any for determination of Aggregate Revenue Requirement within the state
of Telangana in all matters covered under these Regulations from 1 April, 2019 to 31 March,
2024.”

The Capital investment plan has to be submitted as per the clause 7 of this regulation (TS 01
0f 2019).

It is to humbly submit that the applicability of the TS 01 of 2019 was not extended beyond the
current control period of 2019-24. However, it was observed that the biggest state generating
entity of the Telangana state, ie TSGENCO has filed petition for Capital investment Plan
(CIP) for 2024-29 and the petition is accepted by the Hon’ble commission and also put for
public hearing on 20.07.2023.

Accordingly, now it is construed that the applicability of current regulation i.e TS 01 of 2019
is being extended for future period of 2024-29 and therefore CIP with respect to 2x600 MW
STPP is prepared based on the said presumption and STPP reserves its right to submit

amended petition if this presumption is found as incorrect in the coming period.

Further, if the applicable tariff regulation or any other related regulations as to control period

gets amended by the Hon’ble Commission, STPP craves leave to submit a revised petition on

that ground.

Accordingly, the capital investment plan (CIP) for STPP FY 2024-25 to FY 2028-29 is
prepared primarily based on capital expenditure towards compliance of new pollution norms
for which FGD work is under progress and capital expenditure for procurement of critical
modules for which proposal is obtained from original equipment manufacturer (OEM). The

other part of CIP is proposed for works required for railway siding and for civil works in

%&RAM, IRS

DIRECTOR (FINANCE)
THE SINGARENI COLLIERIES CO. LTD.
KOTHAGUNEM - 507 101.

township area.




9) Proposed expenditure of CIP is given in the table below:

®

SUMMARY OF CAPITAL INVESTMENT PLAN FOR FY 2024-29
( BASED ON PUT TO USE)
(IN Crores)
SL FY FY FY FY FY
o | DESCRIPTION [0 55 | 202526 | 202627 | 2027-28 | 202829 | "™
Flue gas de-
i sulphurisation system | 696.00 40.00 0.00 0.00 0.00 736.00
(FGD)
In-furnace
2 | modifications for Nox |  0.00 20.00 | 20.00 0.00 0.00 | 40.00
mitigation
3 Main?;f;:l‘:‘;fdules 3200 | 36.00 | 0.0 0.00 0.00 | 68.00
4 Railway works 160.00 | 80.00 0.00 0.00 0.00 | 240.00
5 Township civil Works 1.00 1.50 1.50 1.00 1.00 6.00
TOTAL 889.00 | 177.50 | 21.50 1.00 1.00 |1090.00

10) Further, as it is difficult to project the actual capital expenditure for FY 2024-29, STPP sought
permission from the Hon’ble commission to submit these expenditures during Mid-term

review and End of control period review for consideration of the commission.

11) 1t is to humbly submit that the proposal of constructing STPP Phase II (1X800 MW) is under
active consideration by the SCCL management. However, the necessary tendering process for
EPC is under progress and not concluded yet. The Hon’ble commission is requested to allow
SCCL to submit capital investment plan in respect of STPP stage II after declaration of zero
date of project by competent authority. After declaration of zero date. and signing of PPA,
CIP for STPP stage-1I may be submitted as an addendum of present CIP. STPP seeks liberty
to file that in future accordingly.

12) Capital expenditure approved: The capital cost of the STPP (2X600 MW) project as
approved in midterm review order dated 23.03.2023 is Rs. 7745.32 crores. However, review

petition on the MTR order dated 23.03.2023 was filed in TSERC on 20.06.2023.

13) Approach to Capital Investment Plan: It is to humbly submit that the capital investment
Plan is prepared by considering the schemes that are necessitated to comply new environment

protection rules. Scheme to purchase critical modules is found also to be necessary

N. BALRAM, irs
DIRECTOR (FINANCE)

THE SINGARENI COLLIERIES CO. LTD,
KOTHACIINERM _ENT 404
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considering the high PLF commitment in the coming control period and the cases of failures

reported in similar machines.

14)It is to humbly submit that Railway electrification by constructing overhead lines and by

commissioning signaling and telecommunication system shall be made to ensure safe and
faster running of railway siding. The facilities such as market complex to be developed
alike to the facilities available in other state run thermal power plants. These infrastructures
are required for modest living in the township and are required to be constructed by the

company.

15) Capital investment for Environmental compliance:

a)

b)

d)

It is to submit that Ministry of Environment, Forest and Climate Change (MOEF &CC) has
issued notification no: S.0.3305(E) titled ‘Environmental (Protection) Amendment rules, 2015
dated 7.12.2015. The said notification has brought out amendments to Schedule - I of

Environment (Protection) Rules, 1986 for emission norms applicable to thermal power stations.

Both the units of STPP have been commissioned in calendar year 2016. Accordingly,

following emission norms which are applicable to the thermal power plant TPPs (Units)

installed between 15t January 2004 and 15! January 2017 as per the amendment notification

will also be applicable to STPP units.

POLLUTANTS BEFORE AMENDMENT | AFTER AMENDMENT
Particulate Matter (PM) 100 mg/Nm3 50 mg/Nm3
Sulphur Dioxide (SO2) 600 mg/Nm3 200 mg/Nm3

Oxides of Nitrogen NOT SPECIFIED 450 mg/Nm3
Mercury (Hg) 0.03 mg/Nm3 0.03 mg/Nm3

Currently STPP, SCCL is in compliance with the normative emission limit with respect to
particulate matter and mercury. It is to state that STPP has awarded the work of FGD and
work is under progress, for complying SO2 emission norms and the company plans to work
closely with original equipment manufacturer (OEM) towards In-furnace modifications for
NOx mitigation.

The approval for FGD and furnace modification for NOx were already given by the Hon’ble
Commission vide its order dated 28.08.2020 in O.P.Nos.4 and 5 of 2019, 8 and 9 of 2020. The

order of Flue Gas De-sulphursiation project for mitigation of Sox was divided into two (2)

\QLWN’ BALRAM, iR
/ DIRECTOR (FINANCE) "
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contracts both of which were placed on M/s PES Engineering Pvt Ltd on 28.12.2021. The
work for FGD commenced on 28.12.2021.The scheduled completion of the FGD system is
August-2024.

SUMMARY OF CAPITAL INVESTMENT PLAN FOR SOx &
NOx MITIGATION SYSTEM (IN Rs.Crores)

Up to FY FY FY FY FY
DESCRIPTION Ry 2023-24(2024-25(2025-26(2026-27|2027-28 |2028-29| Total

FLUE GAS DE-
SULPHURISATION
SYSTEM (FGD) FOR
SOX MITIGATION

0.00 696.00 | 40.00 | 0.00 0.00 0.00 | 736.00

IN-FURNACE
MODIFICATIONS

2
FOR NOX 0.00 0.00 | 20.00 | 20.00 | 0.00 0.00 | 40.00

MITIGATION

Note: Capitalization is proposed based on “put to use”.

16) Capital investment in Critical Module:

a)

b)

c)

d)

It is to humbly submit that the projected PLF during FY 2024-29 is around 91% as detailed in
the generation planning part of the business plan. It is utmost important to keep necessary
capital spares available during the coming control period for successful execution of
generation plan. It is submitted that LP rotor and exciter assembly are the major constituents of

turbine generator assembly used for generation of electricity which are prove to failure.

It is observed from the past experiences that when any of this equipment fails for whatever
reason and order is placed for replacement to Original Equipment Manufacturer (OEM), the
manufacturer requires high lead time of around one year either to supply a new one or at least

four months for refurbishment.

The high lead time is attributable to the fact that OEM imports the input materials necessary
for these modules from foreign countries after which required machining and assembling
activity are arranged here. Therefore, any failures of any of these equipment are costly and the
cost component not only includes replacement cost but also take into account loss of running
hours for six months to one year. This deserves special attention while formulating capital

investment plan.

As per the power purchase agreement entered between SCCL and TSDiscoms, STPP is

expected to meet the availability norms set by the regulator and full fixed charges can be

Q. BALRAM, e
DIRECTOR ( FINANCE)
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©

claimed only after achieving the normative availability. Shut down of units in the range of four

months to one year will impact the cash flow of both SCCL and TSDISCOMs.

SCCL will lose due to non-recovery of full fixed charges while TSDiscoms will also loss
from the arrangement of alternative power supply from the market. It is submitted that the
short-term power markets are highly volatile and unpredictable. Therefore, a win-win
situation may be achieved if STPP is allowed to make capital expenditures to procure the

critical modules.

STPP has two similar units of 600 MW supplied by BHEL. Accordingly, it is planned to

purchase one set of LP rotor and excited assembly which would cater the need of both the units

effectively.

It is to humbly submit that major break down have been experienced recently in 600 MW

BHEL sets for the following stations:

e TSGENCO faced generator rotor failure on 14.12.2018.

e Similar incidents were witnessed in TNSEB, North Chennai where outage duration
extended up to 6 months.

e Jindal India Thermal Power Limited in Odisha has experienced similar failure in
generator.

e Unit of MS Avanta Power had witnessed generator failure which forcedit to be in outage

condition for 6 months.

h) The year wise add cap proposal for purchasing the critical modules are given below:

(In INR Crores)
Financial Year
Critical mod Total
ritical modules 202425 2025-26 ota
Exciter assembly 32.00 0.00 32.00
LP rotor 0.00 36.00 36.00
Total 32.00 36.00 68.00

i) Accordingly, the Hon’ble commission is requested to allow the expenditures for proposed

modules. These modules will definitely improve the plant availability not only for the

coming control period but for the entire life of the plant.

Ao

N, BALRAM

s DIRECTOR (FiNaNte)

" SINGARENICOLLERES ¢ 1
KOTHAGUDEM 507 191
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17) Capital Investment in Railway Works:

a)

b)

c)

It is to humbly submit that the railway siding work was commissioned during the financial
Year 2018-19. Most of the coal required for power generation is now received at the project
site through railway mode. At present, the railway locos are running with diesel engines and
manually managed signaling system. Railway authorities have advised to arrange for
overhead electrification system along with necessary signaling and telecommunication works
to ensure safe running of railway wagons. It is to submit that the railway electrification will be

taken up as per the cabinet decision of Govt of India.

It is to humbly submit that the S&T (Signaling & Telecommunication) work is required due

to following reasons:

I. STPP siding consists three numbers yards (SRP-CHP, SRP-OCP and STPP).
ii. Single track-line is only provided for movement in-between the yards.

iii.  For2x600 MW: —
® 6 coal load rakes and 6 empty rakes move on the track-line on daily basis.
e Fuel oil rake is expected once in a fortnight.

®  Fly-ash evacuation from STPP through rakes is also going on.

iv.  After addition of 1x800 MW, the traffic increases further.

v. Railways have deployed rakes for transport of coal and are operating movement of
rolling stock. Railways designated track speed as 50 KMPH.

vi. Operation of so many rakes in a short distance requires higher efficiency and to ensure
safety, S&T is recommended to avoid human error.

vii. S&T enables optimum utilisation of the track structure with minimum man-power and
interference.

viii. Railways further opined that as main line is provided with S&T, provision of S&T in
STPP yard will enable smooth operation of rolling stock avoiding accidents and ensures
safety.

iX. Due to implementation of this, lot of man-hour and expenditure will be saved.

M/s Rites Ltd was the consultant for railway siding work for STPP. M/s Rites prepared
detailed report for overhead electrification and telecommunication work providing the detail
scope and cost estimation. It is expected to finish electrification work by the financial year

2024-25 and signaling work by the financial year 2025-26.

W: t)ALRﬁ,M, IRS
7 DIRECTOR (FINANCE)
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d) Accordingly, a comprehensive capitalization plan for railway siding is prepared for the

approval of the Honble commission.

e) It is to humbly submit that to facilitate unloading of rakes from BOXN wagon Installation of
2 Numbers wagon tippler and laying track lines for wagon tippler is necessary. Once coal
production from Naini block, Odisha commences, it will be difficult to transport coal through
BOBRN rakes as railways prefer to transport coal through BOXN wagons only considering

the travel distance.

f) The detailed proposal for railway works is placed below:

Capital Investment Plan for railway works in 2024-2029
(Amounts in Rs. Crores)
& Year in which proposed to | Total
S1.No Name of put to use (FY Vooprifhos
FY FY FY 2024- ustification
Investment
vestment | 2024-25 | 2025-26 | 2026-27| 27
The scope of this work
was included in detailed
Overhead project report (DPR).
1 | Electrification (OHE) The delay in awarding
) 25 0 0 25 ;
works the contract is due to
land acquisition
issues.
The scope of this work
Sienallin & was included in detailed
£ g ¢ project report (DPR).
Telecommunication . .
2 0 65 0 65  [The delay in awarding
(S&T) works .
5 " g the contract is due to
including civil works A
a5, land acquisition
issues.
To facilitate unloading of]
rakes from  BOXN
wagon. Once coal
Installation of 2 production from Naini
Numbers wagon tippler block, Odisha
and laying track lines commences, it will be
3 for wagon tippler 135 15 0 150  [difficult to transport coal
including consultancy through BOBRN rakes
service to NTPC. as railways prefer to
transport coal throug
BOXN wagons onl
considering the travel
distance
Subtotal main
160 80 0 240
railway works

ALRAM, ir
DIRECTOR (FINANGE)
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18) Capital Investment in Township Civil Works:

a) It is to humbly submit that the STPP township was put to use in the last control period. The
more people occupied the township, the more the problem of staying inside the township
surfaced. It is found that the residents of STPP have to go to nearby market situated at Jaipur
which is at least 5 Km away from the township area to get even an ordinary item of daily use.

b) The lack of bare minimum facilities to live inside the township was represented by various
employee unions during the past five years. Accordingly, SCCL plans to construct shopping
complex and other necessary infrastructure to arrange for modest living inside the township
area. These facilities will be constructed and will be put to use during 2024-26.

¢) The development works for existing township like providing roads and drains, integrating
water supply works .providing fencing around the park. providing protected parking for
vehicles and creating club infrastructure will also be taken up in the coming control period.

d) Accordingly, a comprehensive capitalization plan for township civil work is prepared for the
approval of the Hon’ble commission.

e) The summary of the proposal is placed below:

Capital Investment Plan for township civil works in 2019-2024
(Amounts in Rs. Crores)
Year in which proposed to
SL. Name of put to use Total (FY S5
No Justification
Investment FY FY FY FY FY |2024-29)
2024-25 2025-26|2026-27 | 2027-28 | 2028-29
Construction of This is to be
public buildings constructed to
like shopping support modest
complex, club living by
infrastructure and persons inside
other necessary the township.
infrastructures. | 100 | 150 | 1.50 | 1.00 | 1.00 | 6.00
Township
Development
works like
construction of
roads, drains &
water supply in
township.




19) Financing Plan: STPP plans to fund the proposed capital investment through equity and
domestic borrowing. The debt: equity ratio is proposed as 70: 30 for the total capital

expenditure.

20) The complete proposal:

The capital investment plan is given below:

SUMMARY OF CAPITAL INVESTMENT PLAN FOR FY 2024-29 BASED ON PUT
TO USE (IN Rs. Crores)
S No. DESCRIPTION
FY FY FY FY FY Total
2024-25| 2025-26 | 2026-27 |2027-28|2028-29
1 | Flue gas de-sulphurisation
system (FGD) 696.00 | 40.00 0.00 0.00 0.00 | 736.00
2 In-furnace modifications
fof Nox inftigation 0.00 20.00 20.00 0.00 0.00 40.00
3 | Operation & Maintenance 5, , | 3¢ g 0.00 0.00 | 0.00 | 68.00
modules ) ) ’
4 Railway works 160.00 | 80.00 0.00 0.00 0.00 | 240.00
5 Township civil Works 1.00 1.50 1.50 1.00 1.00 6.00
Total 889.00 | 177.50 21.50 1.00 1.00 |1090.00

21)Non-scheme capital expenditure: STPP craves leave before this Hon’ble commission to
submit the actual capitalisation identified during Mid-term review and End of control period

review for consideration of the commission.

22) Court fee: The present application is filed for Capital investment Plan (CIP) for FY 2024-25 to
2028-29. Hence a fee of Rs 25,000/~ (Rs Twenty five thousand) is paid as per regulation 4.4.(c)
of regulation 2 of 2016 (levy of fees for various services rendered by the commission). A copy

of the banker’s cheque for paying the requisite court fee is attached as Annexure- .

23) Declaration: This subject matter of this petition has not been raised by the petitioner before
any other competent forum and that no other competent forum is currently seized of the matter

or has passed any order in relation thereto.

N BAL

RAM.
DIRECTOR (FINAN&E?S

"WE SINGARENI COLLIERIES Co. 9.




0

24) Prayer before Hon’ble commission
SCCL prays to the Hon’ble Commission that it may be pleased to:

a. Consider the Capital Investment Plan of STPP during 2024-29 for approval as per regulation

7(b) of terms and condition of generation tariff regulation 2019.

b. Provide liberty to SCCL to submit CIP in respect of upcoming 800 MW unit as addendum to
present petition after its PPA gets signed and zero date gets declared by competent authority.

C. Grant leave to submit the actual capitalisation identified during Mid-term review and End of
control period review for consideration of the commission

d. Condone any inadvertent omissions/ errors/ shortcomings and permit SCCL to add/ change/

modify/ alter this filing and make further submissions as may be required at a future date.

Q-

N. BALREW ks
DIRECTOR (FINANGE) -
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BEFORE THE TELANGANA STATE ELECTRICITY REGULATORY
COMMISSION AT HYDERBAD
O.P. NO. OF 2023

IN THE MATTER OF:
Filing of application for Capital investment Plan (CIP) for the period FY 2024-25 to FY 2028-29

under clause 7 of the TSERC Regulation no.1 of 2019 read with section 62 of Electricity act 2003.

BETWEEN:
The Singareni Collieries Company Limited (SCCL): Kothagudem, Bhadradri Kothagudem Dist,

Telangana State — 507101.
APPLICANT

AND

” 1.Southern Power Distribution Company of Telangana Limited (TSSPDCL): Corporate Office: #
6-1-50, Mint Compound, Hyderabad. Telangana-500 063.

2.Northern Power Distribution Company of Telangana Limited (TSNPDCL): H.No: 2-5-31/2,
corporate Office, Vidyut Bhavan, Nakkalagutta, Hanamkonda, Warangal, Telangana- 506001

RESPONDENTS

Application for Capital Investment plan for the period FY 2024-25 to FY 2028-29 under
clause 7 of the TSERC Regulation no.1 of 2019 read with section 62 of Electricity act 2003

Affidavit

I, Shri N. Balram, son of N. Hunya aged 43 years residing at Bungalow no: S-4, Bungalows area,
Lakshmidevipally, Kothagudem — 507101 do solemnly affirm and say that
1. 1 am the Director Finance of the Singareni Collieries Company Limited (SCCL), the

petitioner in the above matter and am duly authorized by the said petitioner to make this

affidavit.

2. | have read and understood the contents of the accompanying Petition for Capital
investment plan for FY 2024-25 to 2028-29 in the matter of 2 x 600 MW Singareni
Thermal Power Project in Jaipur, Mancherial under Section 94.1(f) of Electricity Act,
2003 read with regulation 7 of the TSERC Regulation no.l of 2019 now filed by

Petitioner before this Hon’ble Commission. The statements made in paragraphs of the

etition accompanying affidavit now shown to me are true to my knowledge and are




O

derived from official records made available to me and are based on information and

advice received which I believe to be true and true.

N = g%;m RSDEPONENT

DIRECTOR (FINANCE
TTHE SINGARENI COLLIER IS r)o LTD\

KOTHAGUDEM.- 507 101
VERIFICATION

I Solemnly affirm at Hyderabad on 216 day of Avgust, 2023 that the contents of the above affidavit

are true to my knowledge. no part of it is false and nothing material has been concealed there

from.
N. BA%%fms DEPONENT
Place: Hyderabad DIRECTOR (FINANCE)
Date: 208 2023 THE SINGARENI COLLIERIES CO. LTD.
KOTHAGUDEM - 507 101.
ATTESTED
%
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c VARA RAO
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(’ I. I‘o 2746[]201N1|va5
# 16-11-1/B, Gruhashilpl ‘
} ,nr1 \‘1agar, Malakpet, Hyderabad 36,T.5.
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BEFORE THE TELANGANA ELECTRICITY REGULATORY
COMMISSION AT HYDERABAD.
O.P.NO. OF 2023

Between:
The Singareni Collieries Company Limited (SCCL): Kothagudem Collieries, Bhadradri
Kothagudem Dist, Telangana State — 507101.
............. PETITIONER

And
1. Southern Power Distribution Company of Telangana Limited (TSSPDCL):
Corporate Office: # 6-1-50, Mint Compound, Hyderabad, Telangana-500 063.

o

Northern Power Distribution Company of Telangana Limited (TSNPDCL):
H.No: 2-5-31/2, corporate Office, Vidyut Bhavan, Nakkalagutta,

Hanamkonda, Telangana- 506001.
...... RESPONDENTS

The Petitioner being represented by its Director (Finance),SCCL Sri, N. Balram, S/o N.
Hunya, Aged, 43years, R/o. Bungalow no: S-4, Bungalows area, Lakshmidevipally,
Kothagudem — 507101.

do hereby appoint and retain

Sri P. SHIVA RAO
6. V. Banhmananda Rao B.Sc., LL.B.

ADVOCATE

Advocate/s to appear for me/us in the above Suit/Case and to conduct and prosecute (or defend)
the same and all proceedings that may be taken in respect of any application for execution of
any Decree or Order passed therein [/We empower my/our Advocate/s to appear in all
miscellaneous proceedings in the above suit or matter till the decrees or orders or orders fully
satisfied or adjusted to compromise to sign the compromise the memo on my/our behalf and to
obtained the return of the documents and to and draw any money that might may be payable to
me/us in the said suit or matter and to appoint any advocate on my/our behalf if necessary.

N AM, IrRs
DIRECTOR (FINANCE)
4 SINGARENI COLLIERIES CO. LTD.

Certified that the eKEIHAGUDHEM -iS0%40l acquainted with English read this Vakalatnama
that the contents of this Vakalatnama were read out and explained in Telugu/Urdu to the
Executant he/she/they being unacquainted with English who appeared perfectly to understand
the same and signed or put his/her/their name or mark/s in my presence at Hyderabad .

Executed before me this 2}5% day Of/‘)'-}u& £2023.
Advocate

h
ATTESTED I\
. —dnt N

G.BALA KOTESWARA RAO

ADVOCATE & NOTARY MA.LLM.

GOMs. No. 2746/2011
# 16-11-1/B, Gruhashilpi Nivas,

Saleem Nagar, Malakpet, Hyderabad-36,T.S.
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Before the T.S.E.R.C.
At Hyderabad

in
0.P. NO. OF 2023

Between:

The Singareni Collieries Company Limited
(SCCL)
............. PETITIONER
And

1. Southern Power Distribution Company of
Telangana Limited (TSSPDCL).
2. Northern Power Distribution Company of
Telangana Limited (TSNPDCL)

...... RESPONDENTS

VAKALATNAMA

ACCEPTED

Advocate for Petiti

Address for service:
Cell No. 9849262520
9440577028.

Sri P. SHIVA RAO

G V- Byohraonanda AeB.Sc., LL.B.
ADVOCATE
MIG — 82 Balaji Nagar, Kukatpally
HYDERABAD.



