

NTECL

VALLUR

PLANNED OUTAGE SCHEDULE : FY 2022-23

MONTH	Unit # I - 500 MW				Unit # II - 500 MW				Unit # III - 500 MW				Total Hours
	REASON	FROM	TO	Hrs	REASON	FROM	TO	Hrs	REASON	FROM	TO	Hrs	
April-22													
May-22													
June-22									Boiler AOH,FGD works				
July-22										01-07-2022	31-07-2022	744	
August-22										01-08-2022	14-07-2022	336	
September-22					License renewal	06-09-2022	10-09-2022	120					
October-22													
November-22	Boiler AOH,FGD works												
December-22		16-Dec-22	31-Dec-22	384									
January-23		1-Jan-23	24-Jan-23	576									
February-23													
March-23													
<b>TOTAL</b>				<b>960</b>				<b>120</b>				<b>1080</b>	<b>2160</b>

119

# NTECL Vallur

## DETAILS OF PARAMETERS UNIT WISE FOR FY 2022-23

Month	Station Gen in Mus	PLF %	DC MUs	AVE DC MW	DC %	PO %
October	783	70.20	1020.09	1371.09	97.50	0.00
November	758	70.20	987.19	1371.09	97.50	0.00
December	645	57.81	840.09	1129.16	80.29	17.20
January	600	53.77	750.09	1008.19	71.69	25.81
February	737	73.13	921.38	1371.09	97.50	0.00
March	816	73.13	1020.09	1371.09	97.50	0.00
Total Annual	9201.86	70.0294	11007	1256.51	89.34842	8.219178

119